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(¢) INSTALLATION OF PIPE / BOX CULVERTS, ALSO INVOLVES NECESSARY CLEARING &
EMBANKMENT/ EXCAVATION TO BE COMPLETED AT THE SAME TIME.
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CONSTRUCTION 77727 \PROJECT
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CONTROLLING tide, PORTIO
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NOTE: MEDIAN X-OVER AT WEST END, MUST BE IN PLACE BY

(SEE TRAFFIC CONTROL PLAN
IN SPECIAL PROVISIONS)

ESTIMATED NUMBER OF WORKING DAYS TO COMPLETE WORK ITEM FOR THE PARTICULAR
OF THE PROJECT, AND DEFINED AS CONTROLLING OR NON-CONTROLLING.
CONTROLLING ITEM (CRITICAL PATH)
NON-CONTROLLING ITEM

NOTE: FREE FLOAT NOT SHOWN FOR NON-CONTROLLING ITEMS

OTHER CONTRACTOR PRIOR TO THIS TRAFFIC SWITCH OR
THEY MUST SWITCH TRAFFIC TO THE WB LANES AT THE SAME

AS PORTION L.l.
CONTRACTOR COOPERATION 1S REQUIRED.

TRAFFIC
SWITCH NO.1

STAGE
(PORTION OF PROJECT)

TRAFFIC

STAGE DESIGNATION WITCH NO.2

DESCRIPTION
WB-GRADING & PAVING- STA 1174+00 TO 1241+50

EB-GRADING & PAVING- STA 1239400 TO 1349+00
WB-GRADING & PAVING- STA 1342+00 TO 1409+00
EB-GRADING & PAVING- STA 1174+00 TO 1239+00
EB-GRADING & PAVING- STA 1349+00 TO 1405+25
WB-PAVING (TOP LIFT)- STA 1174+00 TO 1233+00
WB-GRADING & PAVING- STA 1233+00 TO 1352+00
WB-PAVING (TOP LIFT)- STA 1352+00 TO 1400+65
WB-GRADING & PAVING- STA 1400+64 TO 1405+25
---PAVING (TOP LIFT)- EB STA 1155+00 TO 1405+25

WB STA 1155+50 TO 1174+00
& REMOVING WEST & EAST X-OVERS WB STA

TRAFFIC
SWITCH NO.3
“FINAL POSITION"

(3.4«) NOTE:

THIS _STAGE MAY BE ELIMINATED, AND PORTION 3.4 BUILT
IN STAGE 1.3, IF WORK IS COORDINATED WITH EAST
CONTRACTOR AND TRAFFIC IS SWITCHED TO WB LANES AT
THE SAME TIME FOR SEGMENT 1.3. THIS WOULD ALSO

ELIMINATE THE NEED OF THE “EAST TEMPORARY
CONNECTOR” (AS SHOWN ON SHT 143).

NOTE: SEE TRAFFIC CONTROL PLAN
IN SPECIAL PROVISIONS AND STAGING
DETAILS IN PLANS FOR MORE
DESCRIPTIONS/DIRECTIONS.

THIS ANTICIPATED CONSTRUCTION ACTIVITY
BAR CHART 1S INCLUDED IN THE PLANS TO
AID THE CONTRACTOR IN SCHEDULING WORK
ACTIVITIES AND FOR BIDDING PURPOSES:
HOWEVER, THIS TIME SCHEDULE SHOULD
ONLY BE USED AS A GUIDE, AND IT SHALL
BE THE CONTRACTORS RESPONSIBILITY TO
ESTABLISH HIS/HER OWN TIME SCHEDULE
FOR SCHEDULING AND BIDDING PURPOSES.
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